Weekly Progress Report No. 002 100000584 Kennedy/Jenks Consultants

Project: BNSF OU6 Confirmation Sampling Sheet: 1 of 2
Reporting Period: 29 August through 4 September 2016 (Week 2) Date: 9 September 2016
Weather: Generally sunny and warm Proj. No.: 1649206.10

Weekly Progress Overview

Surface soil sampling resumed at approximately milepost (MP) 1304, progressed east, and was completed through
MP 1301, which is the east end of OU6. Approximately of 17,000 feet of BNSF ROW was sampled and no visible
vermiculite was observed. Three composite samples were collected from the BNSF-owned property abutting the
Libby Amtrak depot. The personal air sampling effort was decreased to collection of one personal air sample per day,
effective 1 September 2016.

Field Team

e Laura Klein, Annika Silverman, Rick Welchoff, Daniel Kroll
e BNSF Track Protection Personnel: Randy Finley (8/29), Kyle Riley (8/30-9/1)

Safety

e Sampling was conducted in Level D PPE, modified to include respiratory protection
e No other safety issues we identified

Special Conditions, Delays, Changes

29 August — No track protection available, personal air samples withheld due to short run time.

30 August — 5.25 hours on track

31 August — 5.5 hours on track

1 September — 4.75 hours on track

2 September — No track protection available, complete Amtrak depot soil sampling, personal air samples
withheld due to short run time.

e 3, 4 September — No work completed

Personal Air Samples Collected

29 August: BG-00038 — BG-00041, BG-00042 (blank)
30 August: BG-00043 - BG-00047, BG-00048 (blank)
31 August: BG-00054 - BG-00057, BG-00058 (blank)
1 September: BG-00065, BG-00066 (blank)

2 September: BG-00072, BG-00073 (blank)

3, 4 September: No samples collected

Surface Soil Samples Collected

29 August: No surface soil samples were collected

30 August: BG-00043, BG-00049 through BG-00052, BG-00053 (duplicate) (5 samples)
31 August: BG-00059 through BG-00064 (6 samples)

1 September: BG-00067 through BG-00071 (5 samples)

2 September: BG-00074 through BG-00076 (3 samples)

3, 4 September: No samples collected

Soil samples collected this week: 20

Total soil samples collected to date: 33
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Visitors to Site

e Kris Beaudoin (CDM Smith) 31 August, Jeremy Ayala (31 August)

Meetings

e Field Crew and BNSF track protection completed daily safety briefings

Other / Misc

e Personal air sampling effort decreased from one sample/person/day to one sample per day. Future samples will
collected from each field team member on a rotating basis.

Completed By

Kennedy/Jenks Consultants
Field Office File

Sharepoint, Inspector Daily Report File
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Weekly Progress Report No. 004 Kennedy/Jenks Consultants

Project: BNSF OU6 Confirmation Sampling Sheet: 1 of 2
Reporting Period: 12 September - 18 September 2016 (Week 4) Date: 19 September 2016
Weather: AM fog then sunny, temps 30s (AM) to 80s (PM) Proj. No.: 1649206.10

Weekly Progress Overview

Surface soil sampling resumed at milepost (MP) 1320 (east end of western sampling area), progressed west through
MP 1330.1. Approximately of 43,000 feet of BNSF ROW was sampled. Visible vermiculite was observed between MP
1320.75-1321.1. Personal air sampling effort consisted of the collection of one personal air sample per day (effective
1 September 2016).

Field Team

e Jay Knight, Diane Rauch, Kelly Doble, Kristina Kohl,
e BNSF Track Protection Personnel: Troy Drake

Safety

e Sampling was conducted in Level D PPE. Respiratory protection continues to not be required as personal air
samples continue to be below the OSHA PEL.

e No other safety issues we identified

Special Conditions, Delays, Changes

12 September — 9.5 hours on track

13 September — 6 hours on track

14 September — 7 hours on track

15 September — 5 hours on track

16 September — 5 hours on track

17 September — 4 hours on track (half day)
18 September — No work completed

Personal Air Samples Collected

12 September: BG-00150, BG-00151 (blank)

13 September: BG-00162, BG-00163 (blank)

14 September: BG-00172, BG-00174 (blank)

15 September: BG-00185, BG-00186 (blank)

16 September: BG-00196, BG-00197 (blank)

17 September: BG-00208, BG-00209 (field blank)
18 September: No samples collected

Surface Soil Samples Collected

12 September: BG-00152 - BG-00161 (9 samples + 1 duplicate)
13 September: BG-00164 - BG-000172 (9 samples)

14 September: BG-00175 - BG-00184 (10 samples)

15 September: BG-00187 - BG-00195 (8 samples + 1 duplicate)
16 September: BG-00198 - BG-00207 (10 samples)

17 September: BG-00210 - BG-00216 (6 samples)

18 September: No samples collected

Soil samples collected this week: 43

Total soil samples collected to date: 124
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Visitors to Site

Yueh Chuang (BNSF), Dania Zinner (EPA), Whitney Bausch (DEQ) (15 September)

Meetings

Field crew and Troy Drake (BNSF) completed daily safety briefings.

Field crew, Troy Drake, Yueh Chuang met with Dania Zinner and Whitney Bausch on-site on 15 September to
observe field sampling activities. No sampling was able to be conducted during the meeting due to train traffic,
but EPA/DEQ was briefed on sampling methods and project progress.

Other / Misc

Personal air sampling effort decreased from one sample/person/day to one sample per day. Future samples will
collected from each field team member on a rotating basis.

On 12 September three areas of visible vermiculite (VV) were observed between MP 1320.75 and 1320.95 (see
attached screen shot).

On 13 September several small areas of VV were observed between MP 1322.7 and 1323.6.

On 15 September one area of VV was observed at approximately MP 1326.35.

On 16 September three areas of VV were observed between MP 1328.2 and 1328.6 (see attached screen
shot).

On 16 September discrete soil samples were collected from observed VV areas at MP 1320.95 and 1321.1. A
composite soil sample was collected from the observed VV area at MP 1320.9. Samples will be submitted for
analysis during the week of 19 September.

Field teams will swap out on Monday. Three members of the week 5 team are experienced in ROW sampling.
The fourth team member will receive VV training from CDM on Monday.

Completed By

Kennedy/Jenks Consultants

Att: ArcGIS Online field map screen shots: MP 1321 VV areas; MP 1328 VV areas

Field Office File
Sharepoint, Inspector Daily Report File
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Yellow shaded areas indicate the preliminary extent of visible vermiculite



Yellow shaded areas indicate the preliminary extent of visible vermiculite
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